)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	1, '19 M	т w т	F S S	ер 8, '19 S M Т	W T F	S	ep 1
1		*	Project Selection	6 days	Tue 9/3/19	Tue 9/10/19								
2		*	Proposal Due	6 days	Tue 9/10/19	Tue 9/17/19								
3		*	Schedule due/Kick off meeting	6 days	Tue 9/17/19	Tue 9/24/19								
4		*	Budge Due	6 days	Tue 9/24/19	Tue 10/1/19								
5		*	Parts Ordered	6 days	Tue 10/1/19	Tue 10/8/19								
6		*	Check in meeting	6 days	Tue 10/8/19	Tue 10/15/19								
7		*	Breadboard and PCB Designed	6 days	Tue 10/15/19	Tue 10/22/19								
8		*	Confirm with group members that we are all on track with the project	6 days	Tue 10/22/19	Tue 10/29/19								
9		*	Breadboarded Milestone	6 days	Tue 10/29/19	Tue 11/5/19								
10		*	PCB Soldered	6 days	Tue 11/5/19	Tue 11/12/19	:							
11		*	PCB Power Up	6 days	Tue 11/12/1	Tue 11/19/19	:							
12		*	Encloser Due	6 days	Tue 11/19/1	Tue 11/26/19								
13		*	Presentation Due	6 days	Tue 11/26/1	Tue 12/3/19								
14		*	Prototype Acceptance Presentation	6 days	Tue 12/3/19	Tue 12/10/19								

Split Manual Task External Milestone Milestone **Duration-only** Deadline Project: smartDenGantt Manual Summary Rollup Summary Progress Date: Tue 9/17/19 Manual Summary Manual Progress Project Summary Inactive Task Start-only 3 Inactive Milestone Finish-only



